


CJW Construction Inc.
841 E. Washington Ave. Ste B
Santa Ana, CA 92701
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-----Original Message-----
From: 
Sent: Monday, February 25, 2013 9:35 PM
To:   
Cc: 

Subject: RE: Bollard procurement (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Gents,

The original RFP did not include any Govt Furnished Materials.  At the time, it was the understanding that our
Douglas Fence Ph 3 project had exhausted all supplies of bollards.  It was only subsequently during negotiations
with CJW that it was found that there were additional bollards remaining at Fabens, at least enough to do 115'.  (As
previously known, no flat plate and bar stock was available).  As a means of getting the costs down on CJW's bid,
bollards were offered as available as GFM.  I remember this discussion well because CJW discussed whether buying
the materials much closer or even buying the pre-fabbed panels from Granite would possibly be cheaper than
loading and line-hauling "free" bollards from El Paso, TX.  In the end CJW decided to accept BGM bollards and
that item on their bid was "lined through" (marked out).  There is still other metal materials for the fence panels
remaining in their cost proposal which I assume accounted for plate, bar, and angles.  Of note, this was not made a
part of the contract and is not in there (I checked).

CBP is still making available the bollards to CJW which is obviously good news, and by far the most costly material
for the fabrication of the fence panels.  However, the other metal materials were not offered (because there are
none), CJW only removed the bollard price from their bid, and the GFM provision was not written into the final
contract.

I'm sorry to be the bearer of bad news, but it appears that CJW needs to procure the plate, bars and angles.

Looking back over the e-mail, I see the following:

"As per the conversation on 2-4-13 the Government confirmed to supply with all the metal materials needed to
construct the fence."

I am unaware of the origin of this statement and apologize if there was a misunderstanding.

If additional discussions are warranted, please contact me ASAP.  I will be at the Andrade project site at around
11am tomorrow.

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office 
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bb 

-----Original Message-----
From: 
Sent: Monday, February 25, 2013 1:21 PM
To: ; 
Cc: 
Subject: RE: Bollard procurement

 the only material we have is the bollards. I'm copying  on this from USACE to address the
remainder/negotiations

CTR-LMI

BPFTI PMO

OF: 

BB: 

________________________________

From: 
Sent: Monday, February 25, 2013 2:14 PM
To: 
Cc: 
Subject: RE: Bollard procurement

                Here is confirmed list of each panel:

*         2 - 6 x 6 x 3/16 x 20' 6" Bollards

*         6 - 6 x 6 x 3/16 x 16' 6" Bollards

*         2 - 4 x 4 x ¼ x 8' l-metal strips

*         1 - 5 x 8 x 1/8 sheet metal panel

*         1 - 4 x ½" x 7' flat metal strip

*         8 - 6 x 6 top caps ( picture included)

Totals-
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*         30 - 6 x 6 x 3/16" x 20' 6" Bollards

*         90 - 6 x 6 x 3/16" x 16' 6" Bollards

*         30 - 4 x 4 x ¼" x 8' l-metal strips

*         15 - 5 x 8 x 1/8" sheet metal panel

*         15 - 4 x ½" x 7' flat metal strip

*         120 - 6 x 6 top caps ( picture included)

Thank You,

CJW Construction Inc.

841 E. Washington Ave. Ste B

Santa Ana, CA 92701
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From: 
Sent: Friday, February 22, 2013 8:10 AM
To: '
Cc: ; '
Subject: Re: Bollard procurement

Ok, 18 is workable

From: 
Sent: Friday, February 22, 2013 11:05 AM Eastern Standard Time
To: ; 
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Cc: ; '

Subject: RE: Bollard procurement

                We are not on site today. I will field verify on Monday. 

 I will confirm on Monday am. Thank you for the quick response.

Thank You,

CJW Construction Inc.

841 E. Washington Ave. Ste B

Santa Ana, CA 92701
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From: 
Sent: Friday, February 22, 2013 5:12 AM
To:  
Cc: ; 
Subject: RE: Bollard procurement

  and I talked last night and he gave me the same numbers as you.

If all are in agreement with these numbers, I'll work with  on lead
time for setting up the pickup. Please confirm the RFP has CJW responsible
for fork and loading crew.

thanks
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CTR-LMI

BPFTI PMO

OF: 

BB: 

________________________________

From: 
Sent: Friday, February 22, 2013 8:04 AM
To:  

Cc: ;
Subject: RE: Bollard procurement

 -

I believe we should get the "official" distance requirement from the
contractor, so  should confirm.  The design has changed a little bit, but
the latest drawings I have indicate the new fence extends from  to

 for a total distance of feet,  feet, but
definitely  feet unless I'm missing a contractor requirement.

, PE, CCE, PMP

http://www.lmi.org/images/emailSignature/LMI_logo.jpg

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org <http://www.lmi.org/>

From: 
Sent: Thursday, February 21, 2013 4:36 PM
To: 
Cc: , 

Subject: RE: Bollard procurement
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I believe the only items we are to provide is the bollards. I believe the
original distance given to me is  feet. ( , please concur or
correct). They are available at the Fabens storage yard in Fabens TX.

 will be helping me coordinate this. If I remember, you were to
provide the lift which has to be an RT given the sand at this lot.

 normally needs two weeks but might be able to do lesss if you are
providing the lift. You'll need two flatbeds each with dunnage for 200
pieces. They are actually bundled at 16 pc per bundle and we provide full
bundles.

Let me coordinate with  and  on this and get back with you in
morning.

thanks

CTR-LMI

BPFTI PMO

OF: 

BB: 

________________________________

From: 
Sent: Thursday, February 21, 2013 4:24 PM
To: 
Cc: 
Subject: FW: Bollard procurement
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                Thanks for the call back. Sorry for the inconvenience, but I
need the following:

*         List of materials supplied

*         Lead time to set pickup

*         Protocol for driver and forklift (License, ins, etc.)

*         Address and contact at storage yard.

We are currently working on the site and would like to procure the materials
ASAP, thanks.

I appreciate all the help!!!

Thank You,

CJW Construction Inc.

841 E. Washington Ave. Ste B

Santa Ana, CA 92701
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__________ Information from ESET NOD32 Antivirus, version of virus signature
database 6940 (20120305) __________

The message was checked by ESET NOD32 Antivirus.

http://www.eset.com

__________ Information from ESET NOD32 Antivirus, version of virus signature
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From:
To:
Subject: Re: Cost Estimation Tool (UNCLASSIFIED)
Date: Thursday, April 18, 2013 1:07:03 PM

Ok. Let me know when...

----- Original Message -----
From: 
Sent: Thursday, April 18, 2013 01:05 PM
To: 
Subject: RE: Cost Estimation Tool (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Probably need to discuss how you want us to fund the estimator support moving forward.

TI Branch Chief
USACE - ECSO

BB:  

-----Original Message-----
From: 
Sent: Thursday, April 18, 2013 12:03 PM
To: 
Subject: Re: Cost Estimation Tool (UNCLASSIFIED)

Thanks.

----- Original Message -----
From: 
Sent: Thursday, April 18, 2013 01:01 PM
To: 
Subject: RE: Cost Estimation Tool (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

On track to have initial ROMs (with caveats) by early tomorrow morning.  Will continue to refine with whatever
time is available.

TI Branch Chief
USACE - ECSO

BB:  

-----Original Message-----
From: 
Sent: Thursday, April 18, 2013 11:57 AM
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To: 
Subject: Fw: Cost Estimation Tool

Please see the entire string.... We are now on the hook.

If they set up a meeting to discuss process and have you in the call.

From: 
Sent: Thursday, April 18, 2013 12:54 PM
To: 
Cc:

Subject: Re: Cost Estimation Tool

On the first, we would appreciate it.

On the second. Thank you.

From: 
Sent: Thursday, April 18, 2013 12:52 PM
To: 
Cc:

Subject: Re: Cost Estimation Tool

We owe you guys a brief on our larger process as well.

We'll push out a NLT date asap.

Thanks

From: 
Sent: Thursday, April 18, 2013 12:26 PM Eastern Standard Time
To: 
Cc:

Subject: RE: Cost Estimation Tool

Ok. I was able to unravel what happened. 
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Thank you.

From: 
Sent: Thursday, April 18, 2013 9:14 AM
To: 
Cc: 

Subject: RE: Cost Estimation Tool

Folks,

We need a ROM.  We need this because we have a requirement to conduct an analysis of alternatives.  We do this to
help create our TI mission needs that we send to you. I believe that process has existed since 2009.

Please feel free to reference HR House Appropriations Bill (H.R. 2638) “CBP is directed to comply with
specifications in the House report for the conduct of analyses of alternatives for effective control of the border, as
well as to ensure that CBP identifies and evaluates alternatives proposed by stakeholders as potential substitutes for
tactical infrastructure.”

Our branch has not been made aware of any changes to this requirement so our assumption is that it still stands.

If a ROM or what we need to support this effort does not exist at FM&E let us know and we will inquire elsewhere.
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It is my recommendation that we have a joint list that is updated consistently.  We are asking OTIA for a similar list.

From: 
Sent: Thursday, April 18, 2013 9:01 AM
To: 
Cc:

Subject: Re: Cost Estimation Tool

Sure...Come see me. Thanks.

From: 
Sent: Thursday, April 18, 2013 08:55 AM
To: 
Cc: 
Subject: RE: Cost Estimation Tool

I don’t need the tool I just need the ROMs. I will follow up with 

From: 
Sent: Thursday, April 18, 2013 8:39 AM
To: 
Cc: 
Subject: RE: Cost Estimation Tool
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CTR-LMI

BPFTI PMO

OF: 

BB: 

From: 
Sent: Tuesday, April 16, 2013 1:39 PM
To: 
Cc: 
Subject: RE: Cost Estimation Tool

Thanks. 

From: 
Sent: Tuesday, April 16, 2013 1:37 PM
To: 
Cc: 
Subject: RE: Cost Estimation Tool

 

CTR-LMI

BPFTI PMO

OF: 

BB: 

From: 
Sent: Tuesday, April 16, 2013 1:00 PM
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To: 
Cc: 
Subject: Cost Estimation Tool

FM&E used a cost estimation tool to support the Naco Fence Replacement cost estimate brief to Ops Division a few
months ago. FM&E was able to use this tool to generate a unit cost for fence replacement in the project area. 

Thanks.

Director-Border Patrol TI

SPPA-ORMB

Headquarters Border Patrol

Office

 BB

 

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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From: .
To:
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Wednesday, April 10, 2013 8:56:13 AM

You OK with this?  never responded to  so I tried to help :)

 (w)
 (bberry)

-----Original Message-----
From: 
Sent: Tuesday, April 09, 2013 5:17 PM
To: .; '; 
Cc: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

That works, thanks!

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, April 09, 2013 3:11 PM
To:  '; 
Cc: 
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)

I believe it goes to the government official so for andrade, that would probably be . Both would have
the address of:
1301 Constitution Ave NW
Washington, DC 22029

BPFTI PMO

----- Original Message -----
From: 
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Sent: Tuesday, April 09, 2013 04:46 PM
To:  
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Not yet, let me ping another person......stand by......

Please see below: Who do we need to address the Beneficial Occupancy Date document/letter to?

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, April 08, 2013 8:12 AM
To: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Have you found out who to send the BOD letter to?

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 

-----Original Message-----
From: 
Sent: Thursday, April 04, 2013 7:57 AM
To: ; 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)
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Let me check on that question.

Who should we address the letter to?

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Thursday, April 04, 2013 7:44 AM
To: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Sorry I didn't have time yesterday once I got back.  I just sent it out.  I am going to do the Beneficial Occupancy
Date document (BOD) today.  Who do I address the letter to for the CBP?  Most of the letters I do for the EC Sector
go to Lauguna Nigel.

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 

-----Original Message-----
From: 
Sent: Wednesday, April 03, 2013 3:59 PM
To: ; 
Cc: .
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)
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Can we please get a copy of the sign in sheet from today's walk through?

Thank you Sir!

Respectfully,
    
    Program Manager TI M/R
    Program Management 0ffice
    Yuma and El Centro Sector
    Office: 
    Cell:     

Excel as a trusted strategic  partner enhancing the Border patrols proud legacy.  

----- Original Message -----
From: 
Sent: Monday, April 01, 2013 03:34 PM
To: 

; 

Cc:  
;  

Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is my last daily on the Andrade Fence Repair with photos.  As you can see by the one photo the fence is
standing on its own without any support.  We are still set to conduct the final inspection on 3 April at 1000.

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 

Classification: UNCLASSIFIED
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From:
To:
Cc:

Subject: RE: Funds for Round 5 (UNCLASSIFIED)
Date: Thursday, June 13, 2013 10:07:40 AM

Classification: UNCLASSIFIED
Caveats: NONE

.

-----Original Message-----
From: 
Sent: Thursday, June 13, 2013 8:26 AM
To: 
Cc: 
Subject: RE: Funds for Round 5 (UNCLASSIFIED)

Just so that we are on the same page.  

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Thursday, June 13, 2013 8:30 AM
To: ;
Cc: ; ); 

Subject: RE: Funds for Round 5 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Contracting was made award of the Congressional notification yesterday afternoon and is working on the award. 
We will send you an award schedule this morning.  Working on reviewing the O&M funds.

-----Original Message-----
From: 
Sent: Thursday, June 13, 2013 7:11 AM
To: 
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Cc:  

Subject: Funds for Round 5
Importance: High

:

Once again thank you for working with BPFTI in working out a good solution for the award of MATOC contracts
supporting TI.

.

Also, we would appreciate a time line for when Tucson Fence and Roads will be awarded.

If you have any questions, please feel free to contact me immediately.

Thank you,

, CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC  20004

Office: 

Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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Caveats: NONE
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BW23 FOIA CBP 003564



From:
To:
Subject: Re: SDC Surf Fence - Discussion with  (Granite) (UNCLASSIFIED)
Date: Monday, June 17, 2013 9:14:02 PM

Wow.  Try to get some rest.

----- Original Message -----
From: 
Sent: Monday, June 17, 2013 08:25 PM
To: 
Subject: Re: SDC Surf Fence - Discussion with  (Granite) (UNCLASSIFIED)

I landed in San Diego about 45 mins ago...Missed all my meeting today, but  met with ,
and  because he flew in last night. We are going to have a conference call tomorrow to catch up with SDC - ill be
with  in ELC.

16 hours to make it here from the time I work up this morning in VA. Waiting for  to land - he wasn't able
to be rescheduled to my flight. Then we are driving to El Centro.

Longest trip for work I have had by far and still not done.

At least the weather is nice!

, PMP
Program Manager for Projects and Milcon
BPFTI PMO FM&E
Office: 
Mobile: 

Sent via Blackberry

----- Original Message -----
From: 
Sent: Monday, June 17, 2013 08:00 PM Eastern Standard Time
To: 
Subject: RE: SDC Surf Fence - Discussion with  (Granite) (UNCLASSIFIED)

Ahhhh..ok.  Thanks,  I take it you got to AZ.  By the way,  is on the look out...

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
-----Original Message-----
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From: 
Sent: Monday, June 17, 2013 7:33 PM
To: 
Subject: Re: SDC Surf Fence - Discussion with  (Granite) (UNCLASSIFIED)

.

, PMP
Program Manager for Projects and Milcon BPFTI PMO FM&E
Office: 
Mobile: 

Sent via Blackberry

----- Original Message -----
From: 
Sent: Monday, June 17, 2013 07:26 PM Eastern Standard Time
To: 
Subject: Re: SDC Surf Fence - Discussion with  (Granite) (UNCLASSIFIED)

What is the issue??

----- Original Message -----
From: 
Sent: Monday, June 17, 2013 06:59 PM
To:  
Subject: Fw: SDC Surf Fence - Discussion with  (Granite) (UNCLASSIFIED)

FYSA.. .

, PMP
Program Manager for Projects and Milcon BPFTI PMO FM&E
Office: 
Mobile: 

Sent via Blackberry

----- Original Message -----
From: 
Sent: Monday, June 17, 2013 04:36 PM Eastern Standard Time
To:  
Cc:  
Subject: FW: SDC Surf Fence - Discussion with  (Granite) (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Hello  and 
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Cc:
'; ; '; 

Subject: S: 24 JUL CIR Planning Ph II Budget Planning 130722 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Team,

BLUF.  Please populate Budget Roll-Up tab and return by COB Wed (24 JUL).

As discussed last Friday, attached is a budget planning matrix (first Tab "Budget Roll-Up").  This document is
intended to:

1.  Organize Sectors from West to East;
2.  Show States to facilitate risk/cost characterization; 3.  Provide consolidation of budget drivers (Construction,
Real Estate, Environmental, Design, PgM/PM, and Construction Oversight).

Functional Leads.  Please populate budget cells and return to myself and  by COB 24 JUL.  Please also
provide any suggestions on improving layout/presentation of this information.

Goal is to incorporate into draft presentation for review during this week's IPR.

Thank you,

TI Branch Chief
USACE - ECSO

BB:  

Classification: UNCLASSIFIED
Caveats: NONE
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Pre-Decisional CIR Budget

Based Upon Notional Requirements

FOUO

DRAFT--For Planning Purposes Only--DRAFT
BW23 FOIA CBP 003570
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The requested funds for Phase II & III are in my weekly report. Those are the numbers from ....

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, March 26, 2013 12:55 PM
To: 
Cc: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

I would like pics please.  Also, how much are we talking about? 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, March 26, 2013 3:54 PM
To: 
Cc: 
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Sirs,

Last section of fence was installed today and all concrete will be poured. CJW will spend the rest of the week
cleaning up and helping us secure the sections of fence that need additional support (Phase II & III sections). We
have a final walk through inspection scheduled for Wednesday (04/03/13) next week at 1000.

The funding for the Phase II & III is in our back log, 

Respectfully,

Program Manager T.I M/R
Program Management Office
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Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, March 26, 2013 12:26 PM
To: ; .; 

Cc:   ;
 

Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)

The last fence panel was set in place at 1215 and concrete for the footings will go in at 1300.

----- Original Message -----
From: 
Sent: Tuesday, March 26, 2013 07:50 AM
To: ; 

 
Cc: 

 ;
 >

Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

 and I would probably be available on Wednesday, 3 April.  I have a project mtg in Tucson on Tuesday and
and I have a mtg in El Centro on Thursday.

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office
bb 

-----Original Message-----
From: 
Sent: Monday, March 25, 2013 6:40 PM
To:  

Cc:   ;
; 

Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)
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Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is the daily report with photos.

 was suppose to come out this week but his schedule was changed to next week.  Since the contractor is
looking to be complete with the fence on 1 April, I was wondering if we could schedule a final inspection for either
3 or 4 April when  will be on site.  Do these dates work for everybody?

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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From:
To:
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Wednesday, April 10, 2013 6:35:48 PM

Thank you.  As  says "even if we need to drag him thru the finish line.".

----- Original Message -----
From: 
Sent: Wednesday, April 10, 2013 03:21 PM
To: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Me too - we will definitely engage him

 (w)
 (bberry)

-----Original Message-----
From: 
Sent: Wednesday, April 10, 2013 1:44 PM
To: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Outstanding.  Please engage  and have him part of the process.  I thought we had a very good meeting
yesterday...

-----Original Message-----
From: .
Sent: Wednesday, April 10, 2013 2:43 PM
To: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

No problem - also, I just talked to  and she will start contacting your folks to document a process for the
wage grade work tracking we discussed yesterday.

 (w)
 (bberry)

-----Original Message-----
From: 
Sent: Wednesday, April 10, 2013 1:26 PM
To: .
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

You are more than kind....Thank you. 

-----Original Message-----
From: .
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Sent: Wednesday, April 10, 2013 8:56 AM
To: 
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

You OK with this?  never responded to  so I tried to help :)

 (w)
 (bberry)

-----Original Message-----
From: .
Sent: Tuesday, April 09, 2013 5:17 PM
To:  '; 
Cc: .
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

That works, thanks!

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, April 09, 2013 3:11 PM
To: .; '; 
Cc: 
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)

I believe it goes to the government official so for andrade, that would probably be . Both would have
the address of:
1301 Constitution Ave NW
Washington, DC 22029

BPFTI PMO

----- Original Message -----
From: .
Sent: Tuesday, April 09, 2013 04:46 PM
To:  
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)
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Not yet, let me ping another person......stand by......

Please see below: Who do we need to address the Beneficial Occupancy Date document/letter to?

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, April 08, 2013 8:12 AM
To: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Have you found out who to send the BOD letter to?

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 

-----Original Message-----
From: 
Sent: Thursday, April 04, 2013 7:57 AM
To: ; 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Let me check on that question.
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Who should we address the letter to?

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Thursday, April 04, 2013 7:44 AM
To: .
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Sorry I didn't have time yesterday once I got back.  I just sent it out.  I am going to do the Beneficial Occupancy
Date document (BOD) today.  Who do I address the letter to for the CBP?  Most of the letters I do for the EC Sector
go to Lauguna Nigel.

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax
email: 

-----Original Message-----
From: 
Sent: Wednesday, April 03, 2013 3:59 PM
To: 
Cc: .
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)
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Can we please get a copy of the sign in sheet from today's walk through?

Thank you Sir!

Respectfully,
    
    Program Manager TI M/R
    Program Management 0ffice
    Yuma and El Centro Sector
    Office: 
    Cell:     

Excel as a trusted strategic  partner enhancing the Border patrols proud legacy.  

----- Original Message -----
From: 
Sent: Monday, April 01, 2013 03:34 PM
To: 

 

Cc: >; 
; >; ;

Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is my last daily on the Andrade Fence Repair with photos.  As you can see by the one photo the fence is
standing on its own without any support.  We are still set to conduct the final inspection on 3 April at 1000.

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 

Classification: UNCLASSIFIED
Caveats: NONE
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Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

BW23 FOIA CBP 003584



From:
To:
Cc:
Subject: RE: W9126G-13-C-0002 Andrade Primary Fence Repair, Occupancy and Transfer of Property
Date: Thursday, April 11, 2013 8:44:54 AM

Ok.  What about TECO???

-----Original Message-----
From: 
Sent: Thursday, April 11, 2013 8:37 AM
To: .
Cc: 
Subject: Re: W9126G-13-C-0002 Andrade Primary Fence Repair, Occupancy and Transfer of Property

It is currently be populated in FITT and then we can take this action.  is working with the USACE to catch
up on this action.

, PMP
Project Manager, TI Project Division
BPFTI PMO FM&E
Office: 
Mobile: 

Sent via Blackberry

----- Original Message -----
From: 
Sent: Thursday, April 11, 2013 08:05 AM Eastern Standard Time
To: .
Cc:  

Subject: Re: W9126G-13-C-0002 Andrade Primary Fence Repair, Occupancy and Transfer of Property

Outstanding!!!  We will need to close this out in FITT and Teco.

Please work with either  or  on how to Teco.

I would this closed out by the end of the week.

Thank you. 

----- Original Message -----
From: 
Sent: Wednesday, April 10, 2013 11:32 PM
To: 
Cc:  
Subject: Fw: W9126G-13-C-0002 Andrade Primary Fence Repair, Occupancy and Transfer of Property

FYA

Respectfully,
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    Program Manager TI M/R
    Program Management 0ffice
    Yuma and El Centro Sector
    Office: 
    Cell:     

Excel as a trusted strategic  partner enhancing the Border patrols proud legacy.  

----- Original Message -----
From: 
Sent: Wednesday, April 10, 2013 05:07 PM
To: .
Cc:

Subject: Re: W9126G-13-C-0002 Andrade Primary Fence Repair, Occupancy and Transfer of Property

Gentlemen please pass this correspondence on to .  Attached is the Occupancy and Transfer of
Property Letter from USACE and its contractor, CJW Construction Inc. back to Customs and Border Protection
effective 3 April, 2013.  We have scheduled three warranty inspections, the first in August, 2013, the second in
January, 2014,  and a final inspection in April, 2014.  I will send out remainders when these inspections come due. I
appreciate your support and cooperation in bringing this project to a successful closure and end. 

Project Engineer/COR
AZ/NV Area Office
LA Dist. USACE
3636 North Central Avenue
Suite, 500
Phoenix, AZ 85012-1939
(O) 
(M) 
(F) 
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From:
To: "
Subject: Fw: Question about road from  (UNCLASSIFIED)
Date: Thursday, August 06, 2015 9:47:17 AM

.can we get help?  Thanks. 

----- Original Message -----
From: 
Sent: Thursday, August 06, 2015 09:45 AM
To: 
Cc: ; 
Subject: Fw: Question about road from  (UNCLASSIFIED)

 please reach out to the alaska design team - it appears they'll need more resources to meet current timelines
and closeout of the 100%.

, PMP, LEED BD&C
Program Manager
BPFTI PMO Towers
BB 

----- Original Message -----
From: 
Sent: Thursday, August 06, 2015 08:41 AM
To: 
Subject: FW: Question about road from  (UNCLASSIFIED)

As discussed.
Thanks,

, P.E., LEED AP
TI SME, BPFTI
LMI Government Consulting
BB: 
Telework: Tuesdays and Fridays

-----Original Message-----
From: Geppert, Steven M POA [mailto:Steven.M.Geppert@usace.army mil]
Sent: Wednesday, August 05, 2015 9:42 PM
To:  Alley, Mike W POA
Cc: 
Subject: RE: Question about road from  (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

 will not be back until the 19th of August. I did talk to him and he said it would be very time consuming to
respond to all the comments (He has done some of them). He is going to try and call you. I recommend we do the
August 10 design review for the TNR only and you can schedule a separate design review with  I will be out
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of the country from 14 August to 28 August.

-----Original Message-----
From: 
Sent: Wednesday, August 05, 2015 8:19 AM
To: Geppert, Steven M POA; Alley, Mike W POA
Cc: 
Subject: [EXTERNAL] Re: Question about road from  (UNCLASSIFIED)

Steve/Mike,
I just left you a message on this - what is the status of the DR Checks backcheck? As I relayed to  below, I am
concerned about the August 10 design review.
Thanks,

----- Original Message -----
From: Geppert, Steven M POA [mailto:Steven.M.Geppert@usace.army mil]
Sent: Monday, August 03, 2015 09:13 AM
To: 
Subject: RE: Question about road from  (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Understood,  will have to look at that when he gets in.

-----Original Message-----
From: 
Sent: Monday, August 03, 2015 4:41 AM
To: Geppert, Steven M POA
Subject: [EXTERNAL] RE: Question about road from  (UNCLASSIFIED)

Steve,

Thanks,
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, P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: 

Telework: Tuesdays and Fridays

-----Original Message-----
From: Geppert, Steven M POA [mailto:Steven.M.Geppert@usace.army mil]
Sent: Friday, July 31, 2015 5:56 PM
To: 
Subject: RE: Question about road from  (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Here is the Dr. Checks report with feedback.

-----Original Message-----

From:  ]

Sent: Friday, July 31, 2015 12:19 PM

To: Geppert, Steven M POA

Cc: Alley, Mike W POA

Subject: [EXTERNAL] RE: Question about road from  (UNCLASSIFIED)

Steve,

Ok, thank you.  OTIA said that they are not going to review the drawings until they have the Dr. Checks report with
the designer feedback, thus the urgency.
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Mike,

If you can provide and ETA for me when you get in on Monday I would appreciate it.

Thanks,

, P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: 

Telework: Tuesdays and Fridays

-----Original Message-----

From: Geppert, Steven M POA [mailto:Steven.M.Geppert@usace.army mil
<mailto:Steven.M.Geppert@usace.army mil> ]

Sent: Friday, July 31, 2015 4:10 PM

To: 

Cc: Alley, Mike W POA

Subject: RE: Question about road from  (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Mike will have to complete his portion on Monday. He is out today. I'm calling in for jury duty next week, so I will
be on an undetermined schedule.

-----Original Message-----

From:  ]

Sent: Friday, July 31, 2015 12:06 PM
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To: Geppert, Steven M POA

Cc: Alley, Mike W POA

Subject: [EXTERNAL] RE: Question about road from AJO-0448 to AJO-0446 (UNCLASSIFIED)

Thank you Steve.  When do you think you will have Dr. Checks responses updated?

Thanks

, P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: 

Telework: Tuesdays and Fridays

-----Original Message-----

From: Geppert, Steven M POA [mailto:Steven.M.Geppert@usace.army mil
<mailto:Steven.M.Geppert@usace.army mil> ]

Sent: Friday, July 31, 2015 4:05 PM

To: 

Cc: Alley, Mike W POA

Subject: RE: Question about road from  (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

From our field visit with  in early July, we have made some changes in the amount of work being done. The
sheets will show up and indicate no work but will be removed from project at the next stage.

-----Original Message-----
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From:  ]

Sent: Friday, July 31, 2015 11:47 AM

To: ; Geppert, Steven M POA

Cc: 

Subject: [EXTERNAL] RE: Question about road from AJO-0448 to AJO-0446

I finally got a chance to look into this.  Please see below, as you can see  are in this stretch
between  and the border road, so for the  project, that is the limit of the work we will be conducting

.

Steve,

Thanks,

cid:image001.png@01D0CB82.3F8FA570

, P.E., LEED AP
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Office: 

Cell: 

 

From: 

Sent: Friday, July 17, 2015 6:42 AM

To: 

Cc: 

Subject: RE: Question about road from 

,

That road should be captured because it was going to be handled by CTIMR but specifically for this project if I
remember correctly. There are no LWC's in this area. 

Thanks,

Tucson Sector Tribal Liaison

Office: 
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Cell: 

 

From: 

Sent: Friday, July 17, 2015 4:29 AM

To: 

Cc: 

Subject: RE: Question about road from 

Once I have time to research I will confirm and get back to you.

Thanks,

, P.E., LEED AP

TI SME, BPFTI
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LMI Government Consulting

BB: 

Telework: Tuesdays and Fridays

From: 

Sent: Thursday, July 16, 2015 3:27 PM

To: 

Cc: 

Subject: FW: Question about road from 

This road segment was surveyed; so, we can still include it in the EA if needed, .  

Thanks,
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(Contractor, ManTech Team)

Supporting the OTIA CSS Contract

U.S. Customs and Border Protection

..........................................

Office:  

FAX:       

...........................................

1901 S. Bell Street

Arlington, VA  20598

............................................

E-Mail:   
 >  
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This e-mail and any attachments are intended only for the use of the addressee(s) named herein and may contain
proprietary information. If you are not the intended recipient of this e-mail or believe that you received this email in
error, please take immediate action to notify the sender of the apparent error by reply e-mail; permanently delete the
e-mail and any attachments from your computer; and do not disseminate, distribute, use, or copy this message and
any attachments.

From: > ]

Sent: Thursday, July 16, 2015 2:42 PM

To: 

Subject: Question about road from 

Here's that portion of the road I was asking about on the phone. 

I will put together a table with the acres and road miles. Then you can compare to the table with GSRC values. I

, GISP

Information Systems & Geospatial Services

Mantech International
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Ph: 

________________________________

This e-mail and any attachments are intended only for the use of the addressee(s) named herein and may contain
proprietary information. If you are not the intended recipient of this e-mail or believe that you received this email in
error, please take immediate action to notify the sender of the apparent error by reply e-mail; permanently delete the
e-mail and any attachments from your computer; and do not disseminate, distribute, use, or copy this message and
any attachments.

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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Classification: UNCLASSIFIED
Caveats: NONE
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From:
To:
Subject: RE: SH 32 - conference call with IBWC & CBP - meeting notes
Date: Thursday, September 17, 2015 9:42:31 AM

Ok.  Good..
 

From:  
Sent: Thursday, September 17, 2015 9:41 AM
To: 
Subject: RE: SH 32 - conference call with IBWC & CBP - meeting notes
 
Got it. Thank you.
I booked my travel to San Diego.
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, September 17, 2015 9:35 AM
To: 
Subject: FW: SH 32 - conference call with IBWC & CBP - meeting notes
 
FYSA…
 

From:  
Sent: Thursday, September 17, 2015 9:32 AM
To:

Subject: FW: SH 32 - conference call with IBWC & CBP - meeting notes
 
FYSA-SH 32 will require a significant portion of the O-21 fence segment to be relocated.
 

From:  
Sent: Wednesday, September 9, 2015 9:55 AM
To: Betsabe Diaz (Betsabe.Diaz@ibwc.gov); Jose Nunez (Jose.Nunez@ibwc.gov); ;
Gabe Duran; Albert Moehlig (Albert.Moehlig@ibwc.gov)
Cc: 
Subject: SH 32 - conference call with IBWC & CBP - meeting notes
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Attached are the meeting notes for last Thursday. Please check for errors & omissions.
Thanks!
 
 
______ ____________________________
From:  
Sent: Thursday, September 03, 2015 10:35 AM
To: ; Betsabe Diaz
(Betsabe.Diaz@ibwc.gov); ; '; Jose Nunez
(Jose.Nunez@ibwc.gov); Albert Moehlig (Albert.Moehlig@ibwc.gov)
Subject: RE: SH 32 - conference call with IBWC & CBP
 
 
Attached is the Los Indios land exchange map.  Requests during this morning conf call.
 
  << File: los indios map.pdf >>

 
-----Original Appointment-----
From:  
Sent: Monday, August 31, 2015 5:08 PM
To:  Betsabe
Diaz (Betsabe.Diaz@ibwc.gov); ; ' '; Jose Nunez
(Jose.Nunez@ibwc.gov); Albert Moehlig (Albert.Moehlig@ibwc.gov); 
Subject: SH 32 - conference call with IBWC & CBP
When: Thursday, September 03, 2015 9:00 AM-10:00 AM (UTC-06:00) Central Time (US & Canada).
Where: 9:00 - 10:00 (CDT) or 10:00 - 11:00 (EDT)
 
 
<< File: AGENDA.docx >>  << File: USFWS Land Swap Exhibit-Revised.pdf >>  << File: CBP at SH 4.jpg
>>
The phone number and conference code for Thursday’s meeting:
 
Toll-free: 
Conference Code: 
 
Attached is an agenda, the 2015 exhibit showing the proposed re-alignment of the levee as
discussed with USFWS, and a location map of CBP’s station along SH 4.
 
I will send (as an additional reference) the 2012 schematic showing the proposed levee realignment
via the txdot dropbox.
 
Let me know if you have any questions and thank you for your participation in this project.
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From:
To:

  

Cc:
   

Subject: FW: Anapra fence replacement
Date: Friday, September 25, 2015 9:19:15 AM
Attachments: USIBWC Letter, September 24, 2015.pdf

All,
 
Please find the attached USIBWC concurrence letter dated September 24, 2015.
 
-
 

From:  
Sent: Thursday, September 24, 2015 11:01 PM
To: 
Cc: 
Subject: FW: Anapra fence replacement
 

-please distribute to the team. Thanks
 

From: Jose Nunez [mailto:Jose.Nunez@ibwc.gov] 
Sent: Thursday, September 24, 2015 4:08 PM
To: ; 
Subject: Re: Anapra fence replacement
 

 
Attached is the USIBWC letter for your information and records. The original version of this letter should be
forthcoming in the mail shortly. Regards,
 
 
José A. Nuñez, P.E.
Principal Engineer
IBWC, U.S. Section
Headquarters

Cell

>>>  9/24/2015 6:39 AM >>>

 
The Corps is intending to award the Anapra fence replacement project tomorrow. Any new news on
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the concurrence letter?
Thanks

 
, P.E., PMP

Chief Engineer
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office 
Facilities Management and Engineering
Mobile: 

Excel as a trusted strategic partner enhancing
Border Patrol’s proud legacy
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From:
To:
Cc:
Subject: FW: Anapra fence replacement
Date: Thursday, September 24, 2015 11:00:41 PM
Attachments: USIBWC Letter, September 24, 2015.pdf

-please distribute to the team. Thanks
 

From: Jose Nunez [mailto:Jose.Nunez@ibwc.gov] 
Sent: Thursday, September 24, 2015 4:08 PM
To: 
Subject: Re: Anapra fence replacement
 

 
Attached is the USIBWC letter for your information and records. The original version of this letter should be
forthcoming in the mail shortly. Regards,
 
 
José A. Nuñez, P.E.
Principal Engineer
IBWC, U.S. Section
Headquarters

Cell

>>> > 9/24/2015 6:39 AM >>>

 
The Corps is intending to award the Anapra fence replacement project tomorrow. Any new news on
the concurrence letter?
Thanks

 
, P.E., PMP

Chief Engineer
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office 
Facilities Management and Engineering
Mobile

Excel as a trusted strategic partner enhancing
Border Patrol’s proud legacy
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From:
To:
Cc:
Subject: FW: Anapra fence replacement
Date: Friday, September 25, 2015 7:24:12 AM
Attachments: USIBWC Letter, September 24, 2015.pdf

FYSA..
 

From:  
Sent: Thursday, September 24, 2015 11:01 PM
To: 
Cc: 
Subject: FW: Anapra fence replacement
 

-please distribute to the team. Thanks
 

From: Jose Nunez [mailto:Jose.Nunez@ibwc.gov] 
Sent: Thursday, September 24, 2015 4:08 PM
To: ; 
Subject: Re: Anapra fence replacement
 

 
Attached is the USIBWC letter for your information and records. The original version of this letter should be
forthcoming in the mail shortly. Regards,
 
 
José A. Nuñez, P.E.
Principal Engineer
IBWC, U.S. Section
Headquarters

Cell

>>> > 9/24/2015 6:39 AM >>>

 

Thanks

 
, P.E., PMP

Chief Engineer
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office 
Facilities Management and Engineering
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Mobile: 

Excel as a trusted strategic partner enhancing
Border Patrol’s proud legacy
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Please find enclosed Weston's formal complaint as filed with the Armed Services Board of Contract Appeals.

Thanks,

-----Original Message-----
From: 
Sent: Monday, June 30, 2014 2:34 PM
To:

Cc: 
Subject: FW: ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED)
Importance: High

Hello Everyone:

Annexed hereto is the complaint filed by Weston in the setting forth their side of the story.

-----Original Message-----
From: 
Sent: Wednesday, June 25, 2014 12:02 PM
To: 
Subject: FW: ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED)
Importance: High

Classification: UNCLASSIFIED
Caveats: NONE
Attorney-Client Privileged Communication Attorney Work Product Do Not Release Under FOIA Do Not Copy or
Forward

Thanks!

District Counsel
US Army Corps of Engineers
Galveston District

From: 
Sent: Tuesday, June 24, 2014 5:11 PM
To: 
Cc: 
Subject: FW: ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED)
Importance: High
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Classification: UNCLASSIFIED
Caveats: NONE
Attorney-Client Privileged Communication Attorney Work Product Do Not Release Under FOIA Do Not Copy or
Forward

Thanks!

District Counsel
US Army Corps of Engineers
Galveston District

From: 
Sent: Tuesday, June 24, 2014 4:40 PM
To: 
Cc: 
Subject: [EXTERNAL] ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc.
Importance: High

Dear :

Please accept this electronic filing of the Complaint of Weston Solutions, Inc., ASBCA No. 59329 under Contract
No. W912BV-08-D-2012.  Also attached is a Certificate of Service for this filing.

Should you have any problems opening the attached documents, please notify me immediately.

Respectfully submitted,

 | Smith Currie
245 Peachtree Center Avenue, N.E.
2700 Marquis Tower One
Atlanta, Georgia 30303-1227
Direct:       
Facsimile: 
www.SmithCurrie.com <http://www.smithcurrie.com/>

Confidentiality Notice:
This email constitutes an electronic communication under the Electronic Communications Privacy Act, 18 U.S.C. §
2510, and its disclosure is strictly limited to the intended recipient. This transmission, and any attachments, may
contain confidential attorney-client privileged information and attorney work product. If you are not the intended
recipient, any disclosure, copying, distribution or use of any information contained in or attached to this
transmission is STRICTLY PROHIBITED. If you believe that you are not the intended recipient, please contact us
immediately by return e-mail or at , and destroy the transmission and its attachments without reading
or saving in any manner.

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
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Caveats: NONE
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.

I hope you chat with  on any details.

Regards,

-----Original Message-----
From: 
Sent: Thursday, July 10, 2014 9:27 AM
To: ; ; 

;  
Subject: FW: RGV Gates - ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED) -
Importance: High

FYSA

, Program Manager
Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure
Division ( Maintenance and Repair)

 Work
 Blackberry

-----Original Message-----
From: 
Sent: Wednesday, July 09, 2014 8:58 AM
To: 
Subject: FW: ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED)
Importance: High

Please find enclosed Weston's formal complaint as filed with the Armed Services Board of Contract Appeals.

Thanks,

-----Original Message-----
From: 
Sent: Monday, June 30, 2014 2:34 PM
To:

Cc: 
Subject: FW: ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED)
Importance: High

Hello Everyone:

Annexed hereto is the complaint filed by Weston in the setting forth their side of the story.

-----Original Message-----
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From: 
Sent: Wednesday, June 25, 2014 12:02 PM
To: 
Subject: FW: ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED)
Importance: High

Classification: UNCLASSIFIED
Caveats: NONE
Attorney-Client Privileged Communication Attorney Work Product Do Not Release Under FOIA Do Not Copy or
Forward

.

Thanks!

District Counsel
US Army Corps of Engineers
Galveston District

From: 
Sent: Tuesday, June 24, 2014 5:11 PM
To: 
Cc: 
Subject: FW: ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc. (UNCLASSIFIED)
Importance: High

Classification: UNCLASSIFIED
Caveats: NONE
Attorney-Client Privileged Communication Attorney Work Product Do Not Release Under FOIA Do Not Copy or
Forward

.

Thanks!

District Counsel
US Army Corps of Engineers
Galveston District

From: ]
Sent: Tuesday, June 24, 2014 4:40 PM
To: 
Cc: 
Subject: [EXTERNAL] ASBCA No. 59329 - Filing of Complaint of Weston Solutions, Inc.
Importance: High

Dear :
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Please accept this electronic filing of the Complaint of Weston Solutions, Inc., ASBCA No. 59329 under Contract
No. W912BV-08-D-2012.  Also attached is a Certificate of Service for this filing.

Should you have any problems opening the attached documents, please notify me immediately.

Respectfully submitted,

 | Smith Currie
245 Peachtree Center Avenue, N.E.
2700 Marquis Tower One
Atlanta, Georgia 30303-1227
Direct:       
Facsimile: 
www.SmithCurrie.com <http://www.smithcurrie.com/>

Confidentiality Notice:
This email constitutes an electronic communication under the Electronic Communications Privacy Act, 18 U.S.C. §
2510, and its disclosure is strictly limited to the intended recipient. This transmission, and any attachments, may
contain confidential attorney-client privileged information and attorney work product. If you are not the intended
recipient, any disclosure, copying, distribution or use of any information contained in or attached to this
transmission is STRICTLY PROHIBITED. If you believe that you are not the intended recipient, please contact us
immediately by return e-mail or at and destroy the transmission and its attachments without reading
or saving in any manner.

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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2.  Show States to facilitate risk/cost characterization; 3.  Provide consolidation of budget drivers (Construction,
Real Estate, Environmental, Design, PgM/PM, and Construction Oversight).

Functional Leads.  Please populate budget cells and return to myself and  by COB 24 JUL.  Please also
provide any suggestions on improving layout/presentation of this information.

Goal is to incorporate into draft presentation for review during this week's IPR.

Thank you,

TI Branch Chief
USACE - ECSO

BB:  

Classification: UNCLASSIFIED
Caveats: NONE
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Pre-Decisional CIR Budget

Based Upon Notional Requirements

FOUO

DRAFT--For Planning Purposes Only--DRAFT BW23 FOIA CBP 003623
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Pre-Decisional CIR Planning FOUO

DRAFT--For Planning Purposes Only--DRAFT BW23 FOIA CBP 003624
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From:
To:
Cc:  
Subject: RE: Request USACE determination: Sharing final As-built/O&M package for Black Draw Bridge with the TON
Date: Friday, June 17, 2016 3:23:02 PM

Perfect, thank you again!

-----Original Message-----
From: 
Sent: Friday, June 17, 2016 2:32 PM
To: 
Cc:

 
Subject: RE: Request USACE determination: Sharing final As-built/O&M package for Black Draw Bridge with the
TON

 roger.

Please see the below dialogue requesting KO assessment of this contract:

W912PL-10-D-0026/0001

for the purpose of ascertaining whether or not the government owns the design, as-builts, shop drawings, etc.
associated with the contract and has the right to provide those documents to others.

CBP further requests that, if we do own these documents, we provide recommendations to mitigate any risks
associated with transferring these documents to another sovereign nation (TON).  I would prefer to pose this latter
question to our (SWF) counsel, but let me know if you feel otherwise.

Please:

1.  Confirm that the subject contract was issued by SPL and identify the KO; 2.  Provide KO's assessment as to
ownership and release-ability of project documents.

Let me know if you would like to discuss.

Thank you,

-----Original Message-----
From: 
Sent: Friday, June 17, 2016 1:03 PM
To:

Cc:

Subject: [EXTERNAL] Request USACE determination: Sharing final As-built/O&M package for Black Draw

BW23 FOIA CBP 003627

(b) (6), (b) (7)(C)

(b) (6)
(b) (6), (b) (7)(C) (b) (6)

(b) (6)

(b) (6)
(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)



Bridge with the TON

Good afternoon 

I spoke with , and he recommended I come to you to help us on this one.

BACKGROUND:

Tucson Sector, who is CC'd on this email (Agent ), brought to our attention that the Tohono O'odham
Nation (TON) approached Sector for insight into what CBP had done in terms of constructing a small bridge over an
arroyo/wash using a flat rail road car type design.  So, Sector took them out to the Black Draw Bridge in Douglass,
AZ to show them what had been built to cross a similarly sized wash to the one they're looking at on the TON. 
Black Draw Bridge is a crossing that was apparently designed by Baker and built under USACE contract for a
crossing along a road running along VF300 fence segment FV-1B. 

Apparently the TON liked Black Draw Bridge a lot, and they're seeking to potentially develop specs for a RFP to
construct a similar bridge for a similarly sized wash on their land. 

The 91-page document Sector is requesting to share with the TON can be found in the FITT document library.

It's under FM&E Number 3140-1,the Project Title was Black Draw_TCA_3140-1_Bridge , and the title of the
document is:  Black Draw Bridge O&M Manual and As-builts.

REQUEST DETERMINATION BY A USACE CONTRACTING OFFICER:

CBP's office of counsel determined that a USACE contracting officer (CO) would be the appropriate person to
determine whether and in what particular manner to share the document.

 recollection was that LA District had contracted this work, I'm not sure.

The Contract number was W912PL-10-D-0026/0001.

CBP's office of counsel indicated that once the USACE CO reviews the document and the applicable contract
language, he/she will likely then turn to the Federal Acquisition Regulation (FAR).  So, just in an effort to help,
under my signature block below is the FAR clause that, IF it was included in the contract, would appear to allow the
government complete use of the as-builts (see section below highlighted in red).   The only question is whether the
contract included this clause, and if so, if the "as-built" drawings at issue fall under this clause's definition of "shop
drawings."  Nevertheless, it may assist the CO.  Additionally, if USACE answers affirmatively that USACE and/or
CBP may disclose the drawings to the Nation, we'd like to know if there are recommended methods for disclosure,
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e.g., acknowledgment by recipient that they still need to do their own independent engineering and design according
the site's unique conditions, etc. 

If you have any questions of CBP, please let me know.

Thank you in advance!

Very Respectfully,

, MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry: 

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

FAR 52.236-21 -- Specifications and Drawings for Construction.

As prescribed in 36.521
<Blockedhttp://farsite hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/36.htm#P233_37271> , insert the following
clause:

Specifications and Drawings for Construction (Feb 1997)
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(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved",
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail

(1) the proposed fabrication and assembly of structural elements, and

(2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes drawings, diagrams,
layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and similar materials
furnished by the contractor to explain in detail specific portions of the work required by the contract. The
Government may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under this
contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of Clause)

Alternate I (Apr 1984). When record shop drawings are required and reproducible shop drawings are needed, add
the following sentences to paragraph (g) of the basic clause:

Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop drawings as
finally approved. These drawings shall show all changes and revisions made up to the time the equipment is
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completed and accepted.

Alternate II (Apr 1984). When record shop drawings are required and reproducible shop drawings are not needed,
the following sentences shall be added to paragraph (g) of the basic clause:

Upon completing the work under this contract, the Contractor shall furnish _____ [Contracting Officer complete by
inserting desired amount] sets of prints of all shop drawings as finally approved. These drawings shall show changes
and revisions made up to the time the equipment is completed and accepted.
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From:
To:
Cc: ; ; 
Subject: RE: Request USACE determination: Sharing final As-built/O&M package for Black Draw Bridge with the TON
Date: Monday, July 11, 2016 1:09:22 PM

Are you able to provide a response date forecast?

Thank you,

-----Original Message-----
From: 
Sent: Wednesday, June 29, 2016 11:44 AM
To:

Cc:  

Subject: [EXTERNAL] RE: Request USACE determination: Sharing final As-built/O&M package for Black Draw
Bridge with the TON

,

Please let us know your roughly estimated time for a response from your KO.
There's no rush, as we of course understand the need for due diligence, but we would like to be responsive to the
TON to manage their expectations.

Thank you again,

-----Original Message-----
From: 
Sent: Friday, June 17, 2016 2:32 PM
To:  
Cc:

 
Subject: RE: Request USACE determination: Sharing final As-built/O&M package for Black Draw Bridge with the
TON

 roger.

Please see the below dialogue requesting KO assessment of this contract:

W912PL-10-D-0026/0001

for the purpose of ascertaining whether or not the government owns the design, as-builts, shop drawings, etc.
associated with the contract and has the right to provide those documents to others.
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CBP further requests that, if we do own these documents, we provide recommendations to mitigate any risks
associated with transferring these documents to another sovereign nation (TON).  I would prefer to pose this latter
question to our (SWF) counsel, but let me know if you feel otherwise.

Please:

1.  Confirm that the subject contract was issued by SPL and identify the KO; 2.  Provide KO's assessment as to
ownership and release-ability of project documents.

Let me know if you would like to discuss.

Thank you,

-----Original Message-----
From: 
Sent: Friday, June 17, 2016 1:03 PM
To:

Cc:

Subject: [EXTERNAL] Request USACE determination: Sharing final As-built/O&M package for Black Draw
Bridge with the TON

Good afternoon 

I spoke with , and he recommended I come to you to help us on this one.

BACKGROUND:

Tucson Sector, who is CC'd on this email (Agent ), brought to our attention that the Tohono O'odham
Nation (TON) approached Sector for insight into what CBP had done in terms of constructing a small bridge over an
arroyo/wash using a flat rail road car type design.  So, Sector took them out to the Black Draw Bridge in Douglass,
AZ to show them what had been built to cross a similarly sized wash to the one they're looking at on the TON. 
Black Draw Bridge is a crossing that was apparently designed by Baker and built under USACE contract for a
crossing along a road running along VF300 fence segment FV-1B. 

Apparently the TON liked Black Draw Bridge a lot, and they're seeking to potentially develop specs for a RFP to
construct a similar bridge for a similarly sized wash on their land. 

The 91-page document Sector is requesting to share with the TON can be found in the FITT document library.

It's under FM&E Number 3140-1,the Project Title was Black Draw_TCA_3140-1_Bridge , and the title of the
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document is:  Black Draw Bridge O&M Manual and As-builts.

REQUEST DETERMINATION BY A USACE CONTRACTING OFFICER:

CBP's office of counsel determined that a USACE contracting officer (CO) would be the appropriate person to
determine whether and in what particular manner to share the document.

 recollection was that LA District had contracted this work, I'm not sure.

The Contract number was W912PL-10-D-0026/0001.

CBP's office of counsel indicated that once the USACE CO reviews the document and the applicable contract
language, he/she will likely then turn to the Federal Acquisition Regulation (FAR).  So, just in an effort to help,
under my signature block below is the FAR clause that, IF it was included in the contract, would appear to allow the
government complete use of the as-builts (see section below highlighted in red).   The only question is whether the
contract included this clause, and if so, if the "as-built" drawings at issue fall under this clause's definition of "shop
drawings."  Nevertheless, it may assist the CO.  Additionally, if USACE answers affirmatively that USACE and/or
CBP may disclose the drawings to the Nation, we'd like to know if there are recommended methods for disclosure,
e.g., acknowledgment by recipient that they still need to do their own independent engineering and design according
the site's unique conditions, etc. 

If you have any questions of CBP, please let me know.

Thank you in advance!

Very Respectfully,

, MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection
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Blackberry:

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

FAR 52.236-21 -- Specifications and Drawings for Construction.

As prescribed in 36.521
<BlockedBlockedhttp://farsite.hill.af mil/reghtml/regs/far2afmcfars/fardfars/far/36 htm#P233_37271> , insert the
following clause:

Specifications and Drawings for Construction (Feb 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved",
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail

(1) the proposed fabrication and assembly of structural elements, and

(2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes drawings, diagrams,
layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and similar materials
furnished by the contractor to explain in detail specific portions of the work required by the contract. The
Government may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under this
contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
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accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of Clause)

Alternate I (Apr 1984). When record shop drawings are required and reproducible shop drawings are needed, add
the following sentences to paragraph (g) of the basic clause:

Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop drawings as
finally approved. These drawings shall show all changes and revisions made up to the time the equipment is
completed and accepted.

Alternate II (Apr 1984). When record shop drawings are required and reproducible shop drawings are not needed,
the following sentences shall be added to paragraph (g) of the basic clause:

Upon completing the work under this contract, the Contractor shall furnish _____ [Contracting Officer complete by
inserting desired amount] sets of prints of all shop drawings as finally approved. These drawings shall show changes
and revisions made up to the time the equipment is completed and accepted.
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From:
To:
Cc:
Subject: FW: NGL GSA parking lot repairs
Date: Wednesday, January 16, 2013 5:27:30 PM
Importance: High

this is email i'm referencing

LMI
________________________________________
From: 
Sent: Wednesday, January 16, 2013 4:20 PM
To: ; 
Cc: 
Subject: NGL GSA parking lot repairs

All,

 is now engaged and working this from his high perch on a 4 legged beast!

Thanks, 

----- Original Message -----
From: 
Sent: Wednesday, January 16, 2013 04:14 PM Eastern Standard Time
To: .;  

Cc: 
Subject: RE: NGL GSA parking lot repairs

 I am the COR, matters of this nature are for thee engineer of record and I to discuss before corrective action
is taken.   is the civil engineer from Granite Construction in charge of this repair work.  We talk
everyday often several times a day. I see that you did not include him in this e-mail. As you will recall we met on
site to discuss the scope of this work, and we left there thinking that we had a good line of communication
established.  You later sent an e-mail concurring with the design and the approach to make the repair.  Specifically
Granite was going to bring in a track hoe with a hydraulic hammer.  That has occurred.  Obviously this is an
unforeseen site condition.  I will get with  to discuss how we will solve the problem.  I appreciate your
insight and recommendation. But as the COR that will not occur until I approve it. If granite proceeds on without
COR approval then Granite assumes all financial responsibility. Thanks for bringing this to my attention prior to the
contractor's and my daily updates

Project Engineer/COR
AZ/NV Area Office
LA Dist. USACE
3636 North Central Avenue
Suite, 500
Phoenix, AZ 85012-1939
(O) 
(M) 
(F) 
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-----Original Message-----
From: 
Sent: Wednesday, January 16, 2013 12:47 PM
To:  
Cc: 
Subject: RE: NGL GSA parking lot repairs

All:

Granite discovered a 6' by 6' void about an hour ago that parallels the west side corrugated pipe that they are
working on.   The void is a result of two things.  An air pocket from a previously remediated tunnel and water
seeking the weakest path for drainage when the pipe was not draining prior to this project.   There is some really old
shoring in the void and evidence of collapse from filling up with storm water.

Solution would be to allow Granite to direct pour the same concrete (4000 psi) into the void and vibrate it.  No line
pump needed if they wet it enough.  I estimate 4 cy max.  Granite is waiting for a response on this on job site.

PROBLEM:  Granite did not know who to call to report the problem.  FM&E and Army Corp were not on scene so
Granite did not know who to call.  The port parking lot security called OFO who in turn sent out a "calling all cars"
alert before I could get to the job site.  (I attached the email with my response to clarify the issue).  I have instructed
Granite to call my cell phone at any time for any future issues to prevent the need for alarm on any further
questionable encounters during excavation.

Deputy Patrol Agent in Charge
United States Border Patrol
Nogales, Arizona
DESK 
CELL 

-----Original Message-----
From: 
Sent: Monday, October 01, 2012 8:46 AM
To: 
Cc:  ; 

Subject: RE: NGL GSA parking lot repairs

 CBP supports ( ) and I concur. Please proceed with performing the repairs to the water drainage
modifications at the border fence. We look forward to reviewing your schedule and cost estimates. The station will
have to review the schedule as well prior to any work being started for coordination.

Thanks 

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 

BW23 FOIA CBP 003638

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)



Sent: Friday, September 28, 2012 8:28 PM
To: 
Subject: Re: NGL GSA parking lot repairs

First I need CBP's support of the mission.  Then I need your concurrence to go ahead with the work. A simple e-
mail will do.  After I receive your go ahead.  Then the contractor will order the material.  It will take 2 weeks to
receive the materials. Meanwhile I will have the contractor to prepare a schedule and cost estimate.
---------
Message sent via my BlackBerry Wireless Device

----- Original Message -----
From: 
Sent: Friday, September 28, 2012 02:17 PM
To: 
Subject: RE: NGL GSA parking lot repairs

What do you need from me to get started? I can coordinate with the station on any concerns they may have. Do you
have dates?

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Friday, September 28, 2012 12:03 PM
To: 
Subject: RE: NGL GSA parking lot repairs

NO!

Project Engineer/COR
AZ/NV Area Office
LA Dist. USACE
3636 North Central Avenue
Suite, 500
Phoenix, AZ 85012-1939
(O) 
(M) 
(F) 

-----Original Message-----
From: 
Sent: Friday, September 28, 2012 11:36 AM
To: 
Subject: RE: NGL GSA parking lot repairs

I was just thinking about this. I do - - Do we need to have a site visit?  at the ACOE DM office has drawings.
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Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Friday, September 28, 2012 11:32 AM
To: 
Subject: FW: NGL GSA parking lot repairs

 do you want me to have our contractor to pursue this work?  How about now?

Project Engineer/COR
AZ/NV Area Office
LA Dist. USACE
3636 North Central Avenue
Suite, 500
Phoenix, AZ 85012-1939
(O) 
(M) 
(F) 

-----Original Message-----
From: 
Sent: Thursday, September 27, 2012 10:53 AM
To: 
Cc: 
Subject: NGL GSA parking lot repairs

Per our site visit to NGL we discussed the drainage repairs to the GSA parking lot. I need to know if I should
proceed with procuring materials ( new frame and grate).

Let me know if we have the green light to do this work.

Thank you

Project Engineer

Arizona Region

Direct  | Cell | Fax 
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From:
To:
Cc:

 ; 
Subject: RE: [EXTERNAL] FW: RE Question / Request (DRT/ ) (UNCLASSIFIED)
Date: Monday, June 01, 2015 10:12:49 AM

Classification: UNCLASSIFIED
Caveats: NONE

,
We understand that BPFTI does not need us to visit at this time. We are standing by to assist when needed just need
some lead time.

Sincerely,

Project Manager
USACE Fort Worth District
CESWF-ECSO-TI
office 
bb 

-----Original Message-----
From: 
Sent: Monday, May 18, 2015 9:17 AM
To: 
Cc:

; 
Subject: RE: [EXTERNAL] FW: RE Question / Request (DRT/  (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

,
Understood. We'll discuss week of 26 May on planning a visit or not.

Sincerely,

, P.E.
Project Manager
USACE Fort Worth District
CESWF-ECSO-TI
office 
bb 

-----Original Message-----
From: 
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Sent: Sunday, May 17, 2015 6:04 PM
To: ; 
Cc:

;
Subject: RE: [EXTERNAL] FW: RE Question / Request (DRT ) (UNCLASSIFIED)

OK-I'd like to attend if possible.

-----Original Message-----
From: 
Sent: Friday, May 15, 2015 5:01 PM
To: ; '
Cc:

;
Subject: Re: [EXTERNAL] FW: RE Question / Request (DRT ) (UNCLASSIFIED)

 less discuss when I come to Fort Worth to do SSEB. I viewed the site today and its not critical but we will
need to conduct a site visit in the near future. 

----- Original Message -----
From: 
Sent: Friday, May 15, 2015 03:55 PM
To:  
Cc:

Subject: RE: [EXTERNAL] FW: RE Question / Request (DRT/  (UNCLASSIFIED)

-it's going to be several weeks before I can get down to . I'm OK with the team meeting with 
sooner is that works for him.
Best,

-----Original Message-----
From: 
Sent: Wednesday, May 13, 2015 10:40 AM
To: 
Cc:

; 
Subject: RE: [EXTERNAL] FW: RE Question / Request (DRT ) (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Yes Sir.
We have funds on hand to support this effort.
What is a good day/date for you and BP? I will check with the design team.

Sincerely,
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LMI Government Consulting

Border Patrol Facilities and Tactical Infrastructure Program Management Office

Facilities Management and Engineering

Office: 

Cell: 

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: 
Sent: Monday, October 20, 2014 10:52 AM
To: 
Cc: 
Subject: RE: [EXTERNAL] FW: RE Question / Request (DRT/ ) (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

I've attached a map showing the overlay of two PF225 tracts within the delineation of the area in question.  Tract
was acquired in fee simple from the City of Eagle Pass.  No ROE-S is needed to conduct survey work

within this tract.   was acquired as a special estate in the City of Eagle Pass case, and is as follows:

"A perpetual and assignable easement and right-of-way in, on, over and across the land.. for the location,
construction, operation, maintenance, patrol, alteration, and replacement or a border barrier and appurtenances
thereto; together with the right to trim or remove any vegetative or structural obstacles that interfere with the
easement and right-of-way..."
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Thanks,

,
Realty Specialist
U.S. Army Corps of Engineers
Ft. Worth District, Real Estate Division

819 Taylor Street, Room 2A06

Ft. Worth, TX 76102-0300
Phone:  

Fax: 

From: 
Sent: Friday, October 10, 2014 08:32 AM
To: 
Subject: [EXTERNAL] FW: RE Question / Request (DRT/EaglePass)

 - See e-mail string below (start with aerial map at bottom).  Request ownership validation of delineated area
and recommendations on path forward ref ROE-S, field survey, etc.  Thanks. - 

PS: I have added squiggly brackets to highlight the comments imbedded by  in red text in one of the e-mails
below, in case the color doesn't come through on your end.

Real Estate Specialist

LMI Government Consulting

Border Patrol Facilities and Tactical Infrastructure Program Management Office

Facilities Management and Engineering

Office: 

Cell: 

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: 
Sent: Friday, October 10, 2014 9:05 AM
To: 
Subject: Re: RE Question
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Thanks,  Will get this over to Corps asap. - 

Real Estate Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure Program Management Office

From: 
Sent: Friday, October 10, 2014 08:22 AM Eastern Standard Time
To: 
Subject: RE: RE Question

See comment is in RED below

Respectfully,

Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFTI-Tactical Infrastructure

Desk:  

Cell:  

Email:  

From: 
Sent: Thursday, October 09, 2014 5:32 PM
To: 
Cc: 
Subject: RE: RE Question

 - Can you please provide some additional detail on:
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Thanks. -- 

Real Estate Specialist

LMI Government Consulting

Border Patrol Facilities and Tactical Infrastructure Program Management Office

Facilities Management and Engineering

Office: 

Cell: 

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: 
Sent: Thursday, October 09, 2014 10:14 AM
To: 
Cc: 
Subject: Re: RE Question

Will do. Thanks for clarifying.

Real Estate Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure Program Management Office

From: 
Sent: Thursday, October 09, 2014 09:28 AM Eastern Standard Time
To: 
Cc: 
Subject: RE: RE Question
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Ok, no problem, so  - would you like to coordinate through  that we need some ownership ID and ROE-S's
in this area?

Very Respectfully,

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Office: 

Blackberry: 

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

From: 
Sent: Thursday, October 09, 2014 9:22 AM
To: 
Cc: 
Subject: RE: RE Question

This is a proposed future CTIMR repair effort concerning Erosion along our TI. Survey is to determine best path
forward and the area which will be repaired if we pursue such an action..

Respectfully,
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Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFTI-Tactical Infrastructure

Desk:  

Cell:  

Email:  

From: 
Sent: Thursday, October 09, 2014 7:49 AM
To: 
Cc: 
Subject: RE: RE Question

Good Morning 

Thanks!
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Very Respectfully,

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Office: 

Blackberry: 

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

From: 
Sent: Wednesday, October 08, 2014 4:02 PM
To: 
Cc: 
Subject: RE Question

Can either of you clarify who owns the property below. We need to conduct a topo survey. The area is located in
Eagle Pass within the  fence section. We will need a ROE as well to
execute.

EP-M-2C-Survey

Respectfully,

BW23 FOIA CBP 003652

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b)(7)(E)(b)(7)(E)



Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFTI-Tactical Infrastructure

Desk:  

Cell:  

Email:  

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
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Caveats: NONE
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From:
To:
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development. (UNCLASSIFIED)
Date: Tuesday, May 05, 2015 9:36:02 AM

Funny.
Yeah, the transfer of a .xer file is not critical to me. :)

Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, May 05, 2015 9:14 AM
To: 
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

What you don't want to be in the know??  Where is the love??

-----Original Message-----
From: 
Sent: Tuesday, May 05, 2015 9:12 AM
To: 

  
Cc: ;  
Subject: Re: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

It's just me speaking, but if you're discussing something that only pertains to a few people on the distribution list -
please try to drop other CC's of your email.  Otherwise it becomes a bit unwieldy to sort through all the message
traffic. 

Just a recommendation,
Thanks!

----- Original Message -----
From: 
Sent: Tuesday, May 05, 2015 09:08 AM Eastern Standard Time
To:
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; ; 

Cc:   

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Please send  the .xer.

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office 
bb 

-----Original Message-----
From: 
Sent: Tuesday, May 05, 2015 8:06 AM
To: ; ;  

 ; ; ;
Cc: ;  

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Thanks, I will need the XER as soon as possible.

Regards,

, DM, PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 
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Mobile

From: 
Sent: Monday, May 04, 2015 6:25 PM
To:

; 

Cc: ; ; 

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Attached is our first pass at a crash schedule to get an award before Sept 30th.  We did not work the RE/ENV
section (nor Construction).  This is .pdf, I am guessing you might want an .xer.  , cc'ed, can send
you a copy upon request.

Please let me know if you have questions,

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office 

bb 

From: 
Sent: Monday, May 04, 2015 12:33 PM
To: ; ; 

 ; ; 
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Cc: ; ; 
 

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Ok thanks.  I will adjust to show August 1 per  prior memo.

Regards,

, DM, PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile

From: 
Sent: Monday, May 04, 2015 1:31 PM
To: ; ; ;

 ; 

Cc: ; ; 

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

To plug something in, I'd say yes. That said, I'm going to talk to  about timelines this week to see if we can get
something more solid.

Thanks!
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From: 
Sent: Monday, May 04, 2015 8:54 AM
To: ; ; ;

; ; 

Cc: ; ; 

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Regarding the IAA.  Should I used the Generic IAA fragnet, we developed in January/February for Project?

Regards,

, DM, PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile
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From: 
Sent: Monday, May 04, 2015 9:51 AM
To: ; ,

; 
Cc: ; ; 

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

One Action of steps and milestones will be the funding and mod to the IAA...to USACE.  That could be a risk if this
is not a priority within CBP...

From: 
Sent: Monday, May 04, 2015 9:43 AM
To:

; 
Cc: ; ; 

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

 and I will work the Design and Procurement schedule (to include funding milestones) that gets us to
award and deliver that to you today.  I understand that you will consolidate that with the RE and ENV activities and
milestones from  team.  That should get us to the goal of having an initial schedule that reflects the viability of
Award by Sept 30th.  I think the post-Award schedule to include Construction will become clearer sometime after
project launch as we dig into the details.  Of course, that appears to be of secondary importance at this particular
moment.

Sound like the right track?

Western Region Program Manager
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ECSO, TI Branch

USACE Fort Worth District

office 

bb 

From: 
Sent: Friday, May 01, 2015 5:49 PM
To:   ; ,

Cc: ; ;
; 

Subject: [EXTERNAL] Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
Importance: High

, ,  :

I appreciate the help and support you all will provide for the Border Patrol request to pre-plan, in the event BPFTI
receives additional funds to repair the ANAPRA Fence in El Paso, Texas.

As requested by  and  we as a team will work to develop a Schedule, with appropriate Milestones, that
will demonstrate how we and the Corps can get to award by September 30, 2015.

This morning I met with  and I asked him to reach out to each of you in order to acquire the relevant
activities, risks and milestones that will get us to Award on September 30, 2015.

As I see it, each of you have a part in the schedule.  For example, RE/ENV will have activities and milestones to
provide clearance to repair the ANAPRA fence.  BusOps will have activities and milestones to provide to drive the
Procurement and Funding process.

The Corps will provide the work break down structure, risks, activities and milestones to get ANAPRA Fence
awarded.

In addition,  has designated  and the PM for the project.

My role is to support  and bring together the team and resources for the pre-planning, and execution if it comes
to that.
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As you may have already seen,  sent an email yesterday with the most current PDR.  Please take the time to
read it.

In addition, we will hold our first review of the Schedule and Milestones May 6th.   An invite will be forthcoming.

Our collective goal will be to present a Schedule, Milestone and Risk Matrix to  and  on May the 12th
in Ft. Worth.   will be sending an invite.

Thank you and I look forward to working with all of you.

If you have any questions, please do contact me.

Regards,

, CBM, PMP

Tactical Infrastructure (TI)

CBP-OA-FM&E BPFTI

 (Cell)

 (Office)

Washington, D.C. 20004

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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To:   

Subject: RE:  M and R Project on ASLD lands

All,

Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: ]
Sent: Tuesday, January 06, 2015 1:38 PM
To:   
Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

Thanks..

 et al...let me know if you need anything from me...

From: 
Sent: Tuesday, January 06, 2015 4:07 PM
To:  

 
Cc: 
Subject: RE:  M and R Project on ASLD lands

Please keep  in the emails on this topic. I will be out of pocket for most of the remainder of the week and he is
helping me out.

Thank you,
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Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

From: 
Sent: Tuesday, January 06, 2015 1:22 PM
To  

Cc: 
Subject:  M and R Project on ASLD lands

Gentlemen,

, Tucson Sector Chief of TI M and R, just called me in a bit of a panic about this project which the state has
recently given a green RE light to.  The Tucson Sector maintenance worker was at the site today planning to cut the
fence which parallels the highway so that M and R could begin along the revised route tomorrow when the ASLD
grazing permit holder approached him and advised this worker that the fence belonged to him and that the
maintenance worker had no authorization to cut it.  Therefore, the bypass cannot be accessed, and equipment
planned for use in performing M and R work on this road beginning tomorrow will be sitting idle. 

It appears the bottom line is that we need to determine who owns the fence, which must to cut in order to follow the
road alignment approved by ASLD.  Any thoughts or assistance on this matter would be greatly appreciated.
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Sent: Tuesday, January 06, 2015 5:55 PM
To:  ; 

Subject: RE:  M and R Project on ASLD lands

All,

Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: 
Sent: Tuesday, January 06, 2015 1:38 PM
To:  ; 
Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

Thanks..

 et al...let me know if you need anything from me...

From: 
Sent: Tuesday, January 06, 2015 4:07 PM
To:  

 
Cc: 
Subject: RE:  M and R Project on ASLD lands

Please keep  in the emails on this topic. I will be out of pocket for most of the remainder of the week and he is
helping me out.
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Thank you,

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

From: 
Sent: Tuesday, January 06, 2015 1:22 PM
To:  

Cc: 
Subject:  M and R Project on ASLD lands

Gentlemen,

, Tucson Sector Chief of TI M and R, just called me in a bit of a panic about this project which the state has
recently given a green RE light to.  The Tucson Sector maintenance worker was at the site today planning to cut the
fence which parallels the highway so that M and R could begin along the revised route tomorrow when the ASLD
grazing permit holder approached him and advised this worker that the fence belonged to him and that the
maintenance worker had no authorization to cut it.  Therefore, the bypass cannot be accessed, and equipment
planned for use in performing M and R work on this road beginning tomorrow will be sitting idle. 

It appears the bottom line is that we need to determine who owns the fence, which must to cut in order to follow the
road alignment approved by ASLD.  Any thoughts or assistance on this matter would be greatly appreciated.
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Senior Environmental Specialist

RE and Env Division

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell:  

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
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destruction of a significant scientific, cultural, or historic resource?  

Remarks: A cultural resource survey for the entire length of the  has been 
completed.  This survey recommended a minor road relocation to avoid a significant 
archeological site   In subsequent discussions with both the AZ SHPO 
and the AZ State Land Department Archeologist, an agreement was reached to relocate the 
existing road.  Based on that agreement, the Arizona SHPO has concurred the proposed 
relocation will have no effect on historic properties (see attached letter). 

  D.  Will the Proposed Action significantly affect an environmentally sensitive area?  

Remarks: This proposed realignment is not located in an environmentally sensitive area.  The 
vegetation in this area consists of scattered creosotebush and exotic grasses.  There are no 
sensitive, rare or unique vegetation associations which will be impacted by the proposed 
disturbance of an estimated 0.14 acres of locally common vegetation. 

  E.  Will the Proposed Action result in a potential or threatened violation of a federal, state, or 
local law or administrative determination imposed for protection of the environment? 

Remarks: The proposed action will not violate any Federal, state, or local law.    

  F.  Will the Proposed Action result in an effect on the quality of the human environment that is 
likely to be highly controversial, highly uncertain, or involve unique or unknown 
environmental risks? 

Remarks: The proposed action involves the relocation of an existing road to avoid an 
archaeological site using typical construction processes. The proposed action will not have an 
adverse effect on the human environment and will not be controversial or involve unique or 
unknown environmental risks. 

  G.  Will the Proposed Action employ new or unproven technology that is likely to involve 
unique or unknown environmental risks? 

Remarks: The proposed action does not involve the use of any unproven technologies as it 
involves the relocation of an existing road to avoid an archaeological site using typical 
construction processes. 

  H.  Will the Proposed Action set a precedent for future actions that have significant effects? 

Remarks: The proposed action will not set a precedent for future actions that have significant 
effects. 

  I.  Is the Proposed Action significantly greater in scope or size than is normally experienced 
for this particular category of action? 

Remarks: The proposed action involves the relocation of an existing road using typical 
equipment and processes. The proposed action is not greater in scope or size than is normally 
experienced for this category of action. 

  J.  Will the Proposed Action significantly degrade an already poor environmental condition at 
or near the project area? 

Remarks: The proposed action will improve local environmental conditions by protecting a 
significant cultural resource. 

BW23 FOIA CBP 003671

(b) (7)(E), (b) (3)

(b)(3)





BW23 FOIA CBP 003673

(b)(3)







From:
To: ; 
Cc: ; ; 
Subject: RE:  M and R Project on ASLD lands
Date: Friday, January 23, 2015 10:27:30 AM

/  in the interim while you work with the state and lease on the moving of the gate. The bypass road was
completed and dead-ends at the fence where the gate is to be relocated. I was wondering if you talk to the state to
see if we can continue with the road repairs by breaking the fence at the bypass road location where the gate was to
be moved to, perform the repairs to the entire road leading to the tower site, and when done re-install the fence back
to the same condition. The traffic usage using the current gate route will not change and we will not impact this area
at all during the repairs.
        

Thank you,

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

-----Original Message-----
From: 
Sent: Wednesday, January 21, 2015 10:08 AM
To: 
Cc: ; ; 
Subject: RE:  M and R Project on ASLD lands

 - I checked in yesterday and this morning. The ROW administrator is out of the office today.  I will try back
tomorrow and press for an answer out of the two departments.

Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: 
Sent: Wednesday, January 21, 2015 7:42 AM
To: ; 
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Cc: ; 
Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

 have you received any updates on road access? If you need anything from me please let me
know.

Thank you,

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

-----Original Message-----
From: 
Sent: Monday, January 12, 2015 12:09 PM
To: 
Cc:  ; 
Subject: RE:  M and R Project on ASLD lands

All

No decision yet from the State.  The ROW department needs to confer with the range/lease department regarding
whether or not the range/lease department will allow access for maintenance of the road prior to a signed ROW.  We
have verbal permission from the ROW department, but the range/lease department was unaware of our application
and permission.  The range department is reviewing our application and I've been told to expect a decision next
week.

Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: 
Sent: Thursday, January 08, 2015 10:44 AM
To: 
Cc: ; .;

Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

All,

The ranch owner is Pima County and their ranch manager, was the individual that asked that the fence not be cut. 
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Senior Environmental Specialist
RE and Env Division
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Cell:  

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

-----Original Message-----
From: 
Sent: Tuesday, January 06, 2015 5:55 PM
To:  ; ,

Subject: RE:  M and R Project on ASLD lands

All,

Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: 
Sent: Tuesday, January 06, 2015 1:38 PM
To:   
Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

Thanks..

 et al...let me know if you need anything from me...
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From: 
Sent: Tuesday, January 06, 2015 4:07 PM
To: ); 
(Daniel.C.Fodrini@usace.army.mil); BRUNNER, ROBERT J
Cc: ANDERSON, ABEL
Subject: RE:  M and R Project on ASLD lands

Please keep  in the emails on this topic. I will be out of pocket for most of the remainder of the week and he is
helping me out.

Thank you,

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

From: 
Sent: Tuesday, January 06, 2015 1:22 PM
To:  

Cc: 
Subject:  M and R Project on ASLD lands

Gentlemen,
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, Tucson Sector Chief of TI M and R, just called me in a bit of a panic about this project which the state has
recently given a green RE light to.  The Tucson Sector maintenance worker was at the site today planning to cut the
fence which parallels the highway so that M and R could begin along the revised route tomorrow when the ASLD
grazing permit holder approached him and advised this worker that the fence belonged to him and that the
maintenance worker had no authorization to cut it.  Therefore, the bypass cannot be accessed, and equipment
planned for use in performing M and R work on this road beginning tomorrow will be sitting idle. 

It appears the bottom line is that we need to determine who owns the fence, which must to cut in order to follow the
road alignment approved by ASLD.  Any thoughts or assistance on this matter would be greatly appreciated.

Senior Environmental Specialist

RE and Env Division

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell:  

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
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From:
To:  ; 
Cc:  
Subject: Re:  M and R Project on ASLD lands
Date: Friday, February 20, 2015 11:52:10 AM

Folks,

Yesterday, CBP received additional comments on the archeological "treatment" plan for arch sites within the road
footprint on ASLD lands from the SHPO.  I would characterize these comments as minimal and relatively easy to
address.  Our attempt from the outset on this effort has been to get the SHPO and archeologist from ASLD moving
forward together (since both offices will ultimately have to sign off).  While SHPO has been responsive (and an
agreement with that office for all 45 miles of TIMR roads on ASLD lands is very close as described above), the
ASLD archeologist has not been responsive.  For this reason, I am not sure how close we are to agreement with that
office.  SHPO has agreed to help try to get the ASLD archeologist engaged. 

----- Original Message -----
From: 
Sent: Friday, February 20, 2015 11:36 AM Eastern Standard Time
To:  

Cc: ;  
Subject: RE:  M and R Project on ASLD lands

Hi  how did the meeting go with the state the other day? Just to understand...are these meeting in reference to
all state land issues or just the ? I ask because we are need of the state land ok to perform repairs in The
Baboquavari mountains too as well as other areas across the state.

Thank you,

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

-----Original Message-----
From: 
Sent: Wednesday, January 21, 2015 8:42 AM
To: ; 
Cc: ; ; 
Subject: RE:  M and R Project on ASLD lands

 have you received any updates on  road access? If you need anything from me please let me
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know.

Thank you,

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

-----Original Message-----
From: 
Sent: Monday, January 12, 2015 12:09 PM
To: 
Cc: .;  
Subject: RE:  M and R Project on ASLD lands

All

No decision yet from the State.  The ROW department needs to confer with the range/lease department regarding
whether or not the range/lease department will allow access for maintenance of the road prior to a signed ROW.  We
have verbal permission from the ROW department, but the range/lease department was unaware of our application
and permission.  The range department is reviewing our application and I've been told to expect a decision next
week.

Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: 
Sent: Thursday, January 08, 2015 10:44 AM
To: 
Cc: ; .; 

Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

All,

The ranch owner is Pima County and their ranch manager, was the individual that asked that the fence not be cut. 
 has now been working with the State and the Grazing lease hold Pima County.  Pima County has

agreed to allow the cut, as look as the state approves it.   is getting that approval.   is should have answers
tomorrow.  In the interim.  We would ask that no one talk to the ranch manager or the State.
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RE and Env Division
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Cell:  

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

-----Original Message-----
From: 
Sent: Tuesday, January 06, 2015 5:55 PM
To:  ; 

Subject: RE:  M and R Project on ASLD lands

All,

Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: 
Sent: Tuesday, January 06, 2015 1:38 PM
To: ; ; ; 
Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

Thanks..

 et al...let me know if you need anything from me...

From: 
Sent: Tuesday, January 06, 2015 4:07 PM
To:   
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; 
Cc: 
Subject: RE:  M and R Project on ASLD lands

Please keep  in the emails on this topic. I will be out of pocket for most of the remainder of the week and he is
helping me out.

Thank you,

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

From: 
Sent: Tuesday, January 06, 2015 1:22 PM
To:   

Cc: 
Subject:  M and R Project on ASLD lands

Gentlemen,

, Tucson Sector Chief of TI M and R, just called me in a bit of a panic about this project which the state has
recently given a green RE light to.  The Tucson Sector maintenance worker was at the site today planning to cut the
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fence which parallels the highway so that M and R could begin along the revised route tomorrow when the ASLD
grazing permit holder approached him and advised this worker that the fence belonged to him and that the
maintenance worker had no authorization to cut it.  Therefore, the bypass cannot be accessed, and equipment
planned for use in performing M and R work on this road beginning tomorrow will be sitting idle. 

It appears the bottom line is that we need to determine who owns the fence, which must to cut in order to follow the
road alignment approved by ASLD.  Any thoughts or assistance on this matter would be greatly appreciated.

Senior Environmental Specialist

RE and Env Division

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell:  

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
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From:
To:  "

Cc:
Subject: RE:  M and R Project on ASLD lands
Date: Tuesday, January 06, 2015 8:17:42 PM

Ok.  Thanks..  
 

From:  
Sent: Tuesday, January 06, 2015 6:45 PM
To:  ;
'
Cc: 
Subject: Re:  M and R Project on ASLD lands
 
I had to double up the crews on the border road until we get this or the private property issue
resolved. I have them working... 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From:  
Sent: Tuesday, January 06, 2015 03:08 PM
To: ; 

 
Cc:  
Subject: RE:  M and R Project on ASLD lands 
 
Thanks.
 
I need to know impact to CTIMR commencing tomorrow. 
 

From:  
Sent: Tuesday, January 06, 2015 4:50 PM
To: 

Cc: 
Subject: RE:  M and R Project on ASLD lands
 
I attempted to call  He is not in and    I will be working on this in
the morning.  We can determine the grazing ranchers interests.
 
 
 

 

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure
Program Management Office Facilities Management and Engineering
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Office:  
BB:      
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 

From:  
Sent: Tuesday, January 06, 2015 3:22 PM
To:  

Cc: 
Subject:  M and R Project on ASLD lands
 
Gentlemen,
 

, Tucson Sector Chief of TI M and R, just called me in a bit of a panic about this project which
the state has recently given a green RE light to.  The Tucson Sector maintenance worker was at the
site today planning to cut the fence which parallels the highway so that M and R could begin along
the revised route tomorrow when the ASLD grazing permit holder approached him and advised this
worker that the fence belonged to him and that the maintenance worker had no authorization to cut
it.  Therefore, the bypass cannot be accessed, and equipment planned for use in performing M and R
work on this road beginning tomorrow will be sitting idle. 
 
It appears the bottom line is that we need to determine who owns the fence, which must to cut in
order to follow the road alignment approved by ASLD.  Any thoughts or assistance on this matter
would be greatly appreciated.
 

 
Senior Environmental Specialist
RE and Env Division
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Cell:  
 
“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.”
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Realty Specialist
USACE - Real Estate Division
1325 J St
Sacramento, CA 95814

-----Original Message-----
From: 
Sent: Tuesday, January 06, 2015 1:38 PM
To:  ; ; 
Subject: [EXTERNAL] RE:  M and R Project on ASLD lands

Thanks..

 et al...let me know if you need anything from me...

From: 
Sent: Tuesday, January 06, 2015 4:07 PM
To:  

 
Cc: 
Subject: RE:  M and R Project on ASLD lands

Please keep  in the emails on this topic. I will be out of pocket for most of the remainder of the week and he is
helping me out.

Thank you,

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office
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Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.

From: 
Sent: Tuesday, January 06, 2015 1:22 PM
To:  

Cc: 
Subject:  M and R Project on ASLD lands

Gentlemen,

 Tucson Sector Chief of TI M and R, just called me in a bit of a panic about this project which the state has
recently given a green RE light to.  The Tucson Sector maintenance worker was at the site today planning to cut the
fence which parallels the highway so that M and R could begin along the revised route tomorrow when the ASLD
grazing permit holder approached him and advised this worker that the fence belonged to him and that the
maintenance worker had no authorization to cut it.  Therefore, the bypass cannot be accessed, and equipment
planned for use in performing M and R work on this road beginning tomorrow will be sitting idle. 

It appears the bottom line is that we need to determine who owns the fence, which must to cut in order to follow the
road alignment approved by ASLD.  Any thoughts or assistance on this matter would be greatly appreciated.

Senior Environmental Specialist

RE and Env Division

LMI

Border Patrol Facilities and Tactical Infrastructure
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Program Management Office

Facilities Management and Engineering

Cell:  

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
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